

UNIVERSITY OF NAIROBI
CIPL WORK PLAN –MARCH 2013 – MARCH 2014

ACTIVITIES														
		Mar	Apri	May	June	July.	Aug.	Sep.	Oct.	Nov.	Dec	Jan	Feb	Mar
1.	Initiating and preparing MOU													
2.	Facilitate linkages with industries													
4.	Completion and posting CIPL Newsletter into the Website													
5.	Participation in tree planting													
6.	Preparation and PC defense													
7.	Conduct survey on implementation & achievements of MOUs in Colleges													
8.	Refurbishment of CIPL Offices													
9.	Participation in University exhibition													
10.	Posting UoN fact profile into website													